
ID WBS Task Name Duration Start Finish Predecessors Resource Names

1 1 RI 205 days Mon 5/12/14 Fri 2/20/15

2 1.1 Section 6 22 days Mon 5/12/14 Wed 6/11/14

3 1.1.1 To TCT and LWG 0 days Mon 5/12/14 Mon 5/12/14

4 1.1.2 TCT LWG Review 30 edays Mon 5/12/14 Wed 6/11/14 3

5 1.1.3 Section 6 Final 0 days Wed 6/11/14 Wed 6/11/14 4

6 1.2 Section 5 22 days Wed 6/11/14 Fri 7/11/14

7 1.2.1 To TCT and LWG 0 days Wed 6/11/14 Wed 6/11/14 5

8 1.2.2 TCT LWG Review 30 edays Wed 6/11/14 Fri 7/11/14 7

9 1.2.3 Section 5 Final 0 wks Fri 7/11/14 Fri 7/11/14 8

10 1.3 Section 10 24 days Mon 7/14/14 Fri 8/15/14

11 1.3.1 To TCT and LWG 0 days Mon 7/14/14 Mon 7/14/14 9

12 1.3.2 TCT LWG Review 32 edays Mon 7/14/14 Fri 8/15/14 11

13 1.3.3 Section 10 Final 0 wks Fri 8/15/14 Fri 8/15/14 12

14 1.4 Executive Summary 22 days Mon 8/18/14 Wed 9/17/14

15 1.4.1 To TCT and LWG 0 days Mon 8/18/14 Mon 8/18/14 13FS+2 days

16 1.4.2 TCT LWG Review 30 edays Mon 8/18/14 Wed 9/17/14 15

17 1.4.3 ES Final 0 wks Wed 9/17/14 Wed 9/17/14 16

18 1.5 Final RI Production 111 days Thu 9/18/14 Fri 2/20/15

19 1.5.1 Prepare Draft Final RI as 
PDF

25 edays Thu 9/18/14 Mon 10/13/14 17FS+1 day

20 1.5.2 Final LWG Approval 9 edays Mon 10/13/14Wed 10/22/14 19

21 1.5.3 EPA Review of Draft Final 
RI

30 edays Wed 10/22/14 Fri 11/21/14 20

22 1.5.4 EPA Revisions to LWG 0 days Fri 11/21/14 Fri 11/21/14 21

23 1.5.5 LWG Revise 31 edays Fri 11/21/14 Mon 12/22/14 22

24 1.5.6 EPA Final Review and 
Approval

30 edays Mon 12/22/14Wed 1/21/15 23

25 1.5.7 LWG Final Production 30 edays Wed 1/21/15 Fri 2/20/15 24

26 1.5.8 RI Complete 0 days Fri 2/20/15 Fri 2/20/15 25

27 2 FS 191 days Mon 6/2/14 Mon 2/23/15

28 2.1 Section 1 50 days Mon 6/2/14 Fri 8/8/14

29 2.1.1 To TCT 0 days Mon 6/2/14 Mon 6/2/14

30 2.1.2 Comments from TCT 30 edays Mon 6/2/14 Wed 7/2/14 29

31 2.1.3 Address TCT Comments 1 wk Wed 7/2/14 Tue 7/8/14 30

32 2.1.4 Submit to LWG 0 days Tue 7/8/14 Tue 7/8/14 31

33 2.1.5 LWG Review 31 edays Tue 7/8/14 Fri 8/8/14 32

34 2.2 Section 2 47 days Mon 7/21/14 Wed 9/24/14

35 2.2.1 To TCT 0 days Mon 7/21/14 Mon 7/21/14 32FS+9 days

36 2.2.2 Comments from TCT 30 edays Mon 7/21/14 Wed 8/20/14 35

37 2.2.3 Address TCT Comments 5 edays Wed 8/20/14 Mon 8/25/14 36

38 2.2.4 Submit to LWG 0 days Mon 8/25/14 Mon 8/25/14 37,33

39 2.2.5 LWG Review 30 edays Mon 8/25/14 Wed 9/24/14 38

40 2.3 Section 3 47 days Thu 9/18/14 Mon 11/24/14

41 2.3.1  To TCT 0 days Thu 9/18/14 Thu 9/18/14 38FS+18 days

42 2.3.2  Comments from TCT 32 edays Thu 9/18/14 Mon 10/20/14 41

43 2.3.3  Address TCT Comments 3 edays Mon 10/20/14 Thu 10/23/14 42

44 2.3.4  Submit to LWG 0 days Thu 10/23/14 Thu 10/23/14 43,39

45 2.3.5 LWG Review 32 edays Thu 10/23/14 Mon 11/24/14 44

46 2.4 Section 4 46 days Fri 12/19/14 Mon 2/23/15

47 2.4.1  To TCT 0 days Fri 12/19/14 Fri 12/19/14 44FS+41 days

48 2.4.2  Comments from TCT 31 edays Fri 12/19/14 Mon 1/19/15 47

49 2.4.3  Address TCT Comments 4 edays Mon 1/19/15 Fri 1/23/15 48

50 2.4.4  Submit to LWG 0 days Fri 1/23/15 Fri 1/23/15 49

51 2.4.5 LWG Review 31 edays Fri 1/23/15 Mon 2/23/15 50,45

52 2.5 Appendix A ‐ Derivation of 
Risk Based Thresholds 

72 days Mon 6/9/14 Wed 9/17/14

53 2.5.1 To TCT 0 days Mon 6/9/14 Mon 6/9/14 29FS+6 days

54 2.5.2 Comments from TCT 30 edays Mon 6/9/14 Wed 7/9/14 53

55 2.5.3 Address TCT Comments 1 wk Thu 7/10/14 Wed 7/16/14 54

56 2.5.4 Submit to LWG 0 days Wed 9/17/14 Wed 9/17/14 55,16

57 3 Proposed Plan 270 edays Mon 2/23/15 Fri 11/20/15 27
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